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THIS 1S UNEVALUATED INFORMATION

BEGINS LAYING TRACKS -- Hong Kong Ta Kung Pao, 30 Aug 50

A dispatch from Chungking, dated 13 August 1950, conteins the followipg in-
formation concerning plans and progress on the Chungking--Ch'eng-tu railway.

Construction work on the Chungking end of the line began 1A June 1950. By --
27 July 1950, 12 kilometers of the roadbed was completed. A trial Yeginning in
track laying was made on 1 August 1950. This was found to be satisfactory, and
by 10 August, track had been laid for 3 kilometers from Ta-tu-k'ou (8) to Chiu-

lung-p'o.

Between Chungking end Chu-yang-ch'i (1) Eumbers refer to appended character_s] )
a distance of 120 kilometers, there are 21 large bridges, with.an aggregate length
of 931.6 meters, and 12 tunnels with an aggregate length of 1,36 meters. The
bridges include those with stonme-arches, those with reinforced concrete arches, and
those with steel girder spans. Over 90 perceat of the work on bridge abutments on
this section had been completed before liberation. . The tunnel work was ¢’ <0 prac-
tieelly completed before liberation; only a few finishing touches are required.

The distance.-between Chungking and Chu-yang-ch'i is divided into two work sec-
tions: the Chiu-lung-p'o (2) section, 68 kilometers long; and the Yu-ch'i (3) sec-
tion. The Railway Conference, held in Chungking, 5 - 9 August, sdopted plans to
complete 38 kilometers of the first section by the end of September 1950 and the
remaining 30 kilometers by the end of October 1950. All work on the second section
east of Yu-ch'i is to be completed by the end of September. ZEverything east of Chu-
yang-ch'i 15 %o be completed by 10 November, everything east of Shih-men (4) by the
20 November, and everything east of Pan-ch'iso (5) by the end of December 1950.

By the route selected for the line, 1t is 159 kilometers from Chu-yang-ch'i
to Nei-chiang (6). On this section. 37 percent of the work on the roadbed is to
be finished by the end of December 1950. It is 246 kilometers from Nei-chiang to
Ch'eng-tu. About 1% percent of the work on this section had been completed pre-
vious to liberation. :
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Work on all the sections must be in progress by not later than 20 August
i 1950, According to the decisions of the conference, trains should be in opera-
tion as far as Chu-yang-ch'i by the end of 1950. For this séction, 250,000
railrosd ties will be required and these must be delivered by the end of Novem-
ber 1950 to the places where they will be used. In 1951, rails are to be laid
all the way from Chu-yang-ch'i to Ch'eng-tu. For this section, 950,000 ties
will be required, and they must all be delivered by July 1951.

The conference also decided upon the allocation of responsibility for the
supply of railroad ties among the hsiens which will be called upon for their
procurement and delivery. These allocations are as follows:

Delivery Delivery
Hsiens in Ties Date Ties Date
Pi-shan Spec Dist 110,000 Dec 50 138,800 Jan-Jun 51
I-pin Spec Dist 26,000 Nov 50 51,000 Jan-Jun 51
Lo-shan Spec Dist 30,000 Dec 50 150,000 Jan-Jun 51
Lu-hsien Spec Dist 59.000 Dec 50 241,000 Jan-Jun 51
Nei-chiang Spec
Dist » - - 125,500 Jun 51
Wen-chlang Spec
Dist 20,000 Dec 50 130,000 Jan-Jun 51

As for the prices to be paid for ties, the Special Commissioners in the Lo-
shan and I-pin Special Districts should pay from 30-"" catties (shih-chin) of No 92
quality rice per tie; in the Nei-chieng erd Pi-shan districts, the price is to be
35 catties of rice; in the Lu-hsien district 38 catties of rice per tie. The 30,000
ties to te supplied by Chi-chiang Hsien (7) by purchase acress the border in Kweichow
should cost not over 35,000 yuan per tie. These prices are to include tsxes. Trans-
portation charges will depend upon local conditions.

The Railway Bureau [Eossibly the Ch'eng~tu burea37 out of its current budget for
1950, is to meke edvances to the various hsiens of ope third of the cost for procure-
ment and transportation of the ties which are to be delivered before the end of 1950.

RAILS TO BE ROLLED IN CHUNGKING -- Tientsin Jih-pso, 21 Jun 50

Chungking, 20 June (Hsin-hua) -- Active construction operations on the Chungking-
Ch'eng-tu Railway commenced on 16 June 1950. A contract has been made between the
Central government Ministry of Railways and the Department of Communications, of the
Southwest Military and Administrative Committee, according to which the ministry is
to provide technical supervision and direction through the Chungking office of the
Railway Engineering Bureau which has been established, and the department is to be
responsible for organizing the work and procuring and assembling the materials.
Furthermore, the ministry has contracted with the People's Liberation Army of the
Sovthwest Militarcy District to do the actual construction work.

The steel billets required for the ralls for this railroad, aside from & small
portion to be produced in Chungking, ave to be obtained from North China and East
China and trensported to Chungking where they will be rolled~“into rails. Material

_for the big steel bridge over the T'o Chiang, at Nel-chiang, is to be supplied from
East China. Other things are to be wade in Chungking by factories that have been
largely dormant for the past few years, but which now are entering & period of great
activity. The Southwest Trading Department has placed large orders with the privately
opersvted Chung-hsing Steel Works, the Yu-hsin Steel and Iron Works, and some 30 other
iron and machine shops. It 1s estimated that these orders will give employment to
some 20,000 unemployed. ?
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The whole iength of the Chungking--Ch'eng-tu Railwey is 530 kilometers. The
125-kilometer section from Chungking to Chu-yang-ch'i, in Chiang-ching Heien, is
supposed to have trains in operation by the end of 1950. It is egtinated that -
the full length of the railroad will be in operation by the end -of 1951.

TO ASSEMBLE TIES FOR CHUNGKING--CH'ENG-TU LINE -- Hong Kong Ta Kung Pao, 2l Aug 50

Chungking -- It is reported that the abutments for the Chungking--Ch'engtu
Failvay bridge across the T'o Chiang at Peli-mi-chen, near Nei-chiang, Szechven,
were completed on 31 July 1950 by the Bouthwest Reilway Engineering Corps.

The Financial and Economic Commission conducted, from 5 to 9 August, a con-
ference attended by representatives of the Ministry of Railways and by leading of-
ficials of the regional, provincial ahd local governmental agencies concerned with
the completion of this railroad. FPlens were formulated for mobilizing labor for
the finishing of the earthwork of the rosdbed, and also for the procurement and
transportation of the huge number of railxnoad iies that will be required.

CHARACTERS
LEH A 5.4
2. fuFE, . 6.9
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